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ESTIMATE RUN 04/28/2005

ESTIMATE SUMMARY 11:14:26

CONTID: C14616         ESTIMATE NO: 0003 PROG 2002

PCN: 14616-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH2, FROM 124TH TO BROMLEY LN PERCENT TIME:

PROJECT NO: NH 0021-026                   

SH2, FROM 124TH TO BROMLEY LN

NAME OF ROAD: SH2

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 04/28/2005 DATE TIME STARTED 02/07/2005

2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 02/07/2005

 DATE AWARDED 12/29/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/14/2005 DATE ACCEPTED

DENVER CO 80229     303/534-1231 DATE NOTICE TO PROCEED 02/07/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 882,559.41 PARTICIPATING $ $ 504,247.32

AWARD PROJECT AMT: 692,517.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,652.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

80.79%

169,529.00

504,247.32

504,247.32

499,594.33

$

$

$

$

713,030.41

0.00

713,030.41

0.00

713,030.41

-10,387.77

0.00

702,642.64

0.00

AMOUNT DUE 702,642.64 499,594.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 499,594.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.5
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PCN: 14616-BID    ESTIMATE RUN 04/28/2005

PROJECT: NH 0021-026                   ESTIMATE NO: 0003 11:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 4.000 4.000

EACH 0.000 0.00

402.20000 4.000 1,608.80

202-00015  
 

0010 *REMOVAL OF PIPE 231.000 229.000

LF  0.000 0.00

4.30000 229.000 984.70

202-00035  
 

0015 REMOVAL OF ASPHALT MAT 677.000 138.000

SY  0.000 0.00

7.30000 138.000 1,007.40

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 49,113.000 16,007.000

SY  33,106.000 29,795.40

0.90000 49,113.000 44,201.70

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 22.000 22.000

EACH 0.000 0.00

20.40000 22.000 448.80

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

9.65000 1.000 9.65

202-00821  
 

0035 *CLEAN CULVERT 5.000 5.000

EACH 0.000 0.00

429.05000 5.000 2,145.25

202-04002  
 

0040 CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

160.90000 0.000 0.00

202-04005  
 

0045 BLADING 10.000 2.000

HOUR 4.000 378.80

94.70000 6.000 568.20

203-01500  
 

0050 BACKHOE (LANDSCAPING) 10.000 0.000

HOUR 2.000 268.20

134.10000 2.000 268.20

203-01515  
 

0055 *POTHOLING 50.000 35.500

HOUR 0.000 0.00

144.80000 35.500 5,140.40

203-01597  
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PCN: 14616-BID    ESTIMATE RUN 04/28/2005

PROJECT: NH 0021-026                   ESTIMATE NO: 0003 11:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STRUCTURE BACKFILL (FLOW-FILL) 7.000 7.000

CY  0.000 0.00

109.40000 7.000 765.80

206-00065  
 

0065 TOPSOIL 400.000 0.000

CY  0.000 0.00

21.45000 0.000 0.00

207-00205  
 

0070 STOCKPILE WETLAND TOPSOIL 6.000 3.000

CY  3.000 80.40

26.80000 6.000 160.80

207-00310  
 

0075 *EROSION LOG 100.000 10.000

LF  0.000 0.00

5.35000 10.000 53.50

208-00005  
 

0080 *EROSION BALES (WEED FREE) 50.000 33.000

EACH 0.000 0.00

12.35000 33.000 407.55

208-00011  
 

0085 *SILT FENCE 1,000.000 187.000

LF  0.000 0.00

2.40000 187.000 448.80

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

750.80000 0.000 0.00

208-00045  
 

0095 EROSION CONTROL SUPERVISOR 1.000 0.630

L S 0.370 1,232.23

3,330.35000 1.000 3,330.35

208-00200  
 

0100 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 0.000

EACH 13.000 1,086.15

83.55000 13.000 1,086.15

210-00011  
 

0105 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

211.40000 0.000 0.00

210-00013  
 

0110 *RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

9.65000 2.000 19.30

210-00815  
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PCN: 14616-BID    ESTIMATE RUN 04/28/2005

PROJECT: NH 0021-026                   ESTIMATE NO: 0003 11:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST MANHOLE 8.000 0.000

EACH 3.000 1,001.10

333.70000 3.000 1,001.10

210-04010  
 

0120 ADJUST VALVE BOX 2.000 0.000

EACH 1.000 188.30

188.30000 1.000 188.30

210-04050  
 

0125 *SEEDING (NATIVE) 0.750 0.000

ACRE 0.000 0.00

528.80000 0.000 0.00

212-00006  
 

0130 *SOIL PREPARATION (SPECIAL) 0.750 0.000

ACRE 0.000 0.00

3,083.65000 0.000 0.00

212-00047  
 

0135 *MULCHING (WEED FREE) 0.750 0.000

ACRE 0.000 0.00

402.20000 0.000 0.00

213-00003  
 

0140 *MULCH TACKIFIER 150.000 0.000

LB  0.000 0.00

2.25000 0.000 0.00

213-00061  
 

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 150.000 0.000

SY  0.000 0.00

2.15000 0.000 0.00

216-00041  
 

0150 AGGREGATE BASE COURSE (CLASS 6) 76.000 37.000

CY  0.000 0.00

103.60000 37.000 3,833.20

304-06007  
 

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 79.580 6,577.29

82.65000 79.580 6,577.29

403-00720  
 

0160 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 207.000 72.760

TON 77.140 4,524.26

58.65000 149.900 8,791.64

403-33841  
 

0165 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 9,101.440 0.000

TON 9,101.440 341,759.07

37.55000 9,101.440 341,759.07

403-33871  
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PCN: 14616-BID    ESTIMATE RUN 04/28/2005

PROJECT: NH 0021-026                   ESTIMATE NO: 0003 11:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 4,418.000 0.000

GAL 1,838.000 2,757.00

1.50000 1,838.000 2,757.00

411-10255  
 

0175 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 60.000 60.000

SY  0.000 0.00

3.20000 60.000 192.00

420-00101  
 

0180 *RIPRAP (18 INCH) 50.000 50.000

CY  0.000 0.00

64.35000 50.000 3,217.50

506-00218  
 

0185 *CONCRETE CLASS D (BOX CULVERT) 40.000 40.000

CY  0.000 0.00

343.20000 40.000 13,728.00

601-03030  
 

0190 *REINFORCING STEEL (EPOXY COATED) 7,060.000 7,060.000

LB  0.000 0.00

1.35000 7,060.000 9,531.00

602-00020  
 

0195 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 116.000 99.000

LF  0.000 0.00

35.40000 99.000 3,504.60

603-01185  
 

0200 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000 72.000

LF  0.000 0.00

40.75000 72.000 2,934.00

603-01245  
 

0205 *18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

429.05000 6.000 2,574.30

603-05018  
 

0210 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

482.65000 2.000 965.30

603-05024  
 

0215 *8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 43.000 43.000

LF  0.000 0.00

488.00000 43.000 20,984.00

603-70806  
 

0220 GUARDRAIL TYPE 3 (6-3 POST SPACING) 99.000 0.000

LF  99.000 3,494.70

35.30000 99.000 3,494.70

606-00301  
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PCN: 14616-BID    ESTIMATE RUN 04/28/2005

PROJECT: NH 0021-026                   ESTIMATE NO: 0003 11:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 6,178.00

1,544.50000 4.000 6,178.00

606-01370  
 

0230 END ANCHORAGE (FLARED) 3.000 0.000

EACH 3.000 7,285.95

2,428.65000 3.000 7,285.95

606-02005  
 

0235 *BRIDGE RAIL TYPE 7 116.000 116.000

LF  0.000 0.00

101.90000 116.000 11,820.40

606-10700  
 

0240 FENCE (PLASTIC) 80.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

607-11525  
 

0245 *DELINEATOR (TYPE I) 110.000 0.000

EACH 110.000 1,061.50

9.65000 110.000 1,061.50

612-00001  
 

0250 *DELINEATOR (TYPE III) 13.000 0.000

EACH 13.000 153.40

11.80000 13.000 153.40

612-00003  
 

0255 *PULL BOX (SPECIAL) 2.000 0.000

EACH 1.000 321.80

321.80000 1.000 321.80

613-07000  
 

0260 *SIGN PANEL (CLASS I) 33.000 32.000

SF  0.000 0.00

9.55000 32.000 305.60

614-00011  
 

0265 *SIGN PANEL (CLASS II) 255.000 255.000

SF  0.000 0.00

12.75000 255.000 3,251.25

614-00012  
 

0270 *SIGN PANEL (CLASS III) 21.000 21.000

SF  0.000 0.00

16.00000 21.000 336.00

614-00013  
 

0275 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

287.000 287.000

LF  0.000 0.00

24.55000 287.000 7,045.85

614-01582  
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PCN: 14616-BID    ESTIMATE RUN 04/28/2005

PROJECT: NH 0021-026                   ESTIMATE NO: 0003 11:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *LOOP DETECTOR WIRE 1,062.000 0.000

LF  873.000 1,964.25

2.25000 873.000 1,964.25

614-72875  
 

0285 *CONSTRUCTION SURVEYING 1.000 0.630

L S 0.370 1,186.59

3,207.00000 1.000 3,207.00

625-00000  
 

0290 *MOBILIZATION 1.000 0.600

L S 0.400 11,749.20

29,373.00000 1.000 29,373.00

626-00000  
 

0295 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 670.36

2,681.45000 1.000 2,681.45

626-01000  
 

0300 *EPOXY PAVEMENT MARKING 172.000 0.000

GAL 172.000 23,056.60

134.05000 172.000 23,056.60

627-00005  
 

0305 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 488.000 62.000

GAL 356.000 6,870.80

19.30000 418.000 8,067.40

627-00012  
 

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

149.000 0.000

SF  99.000 1,593.90

16.10000 99.000 1,593.90

627-30325  
 

0315 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

800.000 0.000

SF  144.000 1,699.20

11.80000 144.000 1,699.20

627-30330  
 

0320 *FLAGGING 1,500.000 375.000

HOUR 567.500 11,860.75

20.90000 942.500 19,698.25

630-00000  
 

0325 *UNIFORMED TRAFFIC CONTROL 100.000 28.000

HOUR 0.000 0.00

46.10000 28.000 1,290.80

630-00003  
 

0330 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

536.30000 0.000 0.00

630-00004  
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PCN: 14616-BID    ESTIMATE RUN 04/28/2005

PROJECT: NH 0021-026                   ESTIMATE NO: 0003 11:14:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONTROL INSPECTION 50.000 12.000

DAY 11.000 826.10

75.10000 23.000 1,727.30

630-00007  
 

0340 *TRAFFIC CONTROL MANAGEMENT 70.000 37.000

DAY 15.000 6,194.25

412.95000 52.000 21,473.40

630-00012  
 

0345 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 3.000

EACH 2.400 514.80

214.50000 5.400 1,158.30

630-80337  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 108.000 47.000

EACH 37.600 2,419.56

64.35000 84.600 5,444.01

630-80341  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 20.000

EACH 16.000 1,372.80

85.80000 36.000 3,088.80

630-80342  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 1.600 171.60

107.25000 3.600 386.10

630-80343  
 

0365 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 186.000 93.000

SF  74.400 1,116.00

15.00000 167.400 2,511.00

630-80344  
 

0370 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000

EACH 1.700 6,564.13

3,861.25000 2.700 10,425.38

630-80355  
 

0375 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,287.10000 0.000 0.00

630-80358  
 

0380 *DRUM CHANNELIZING DEVICE 200.000 34.000

EACH 27.200 583.44

21.45000 61.200 1,312.74

630-80360  
 

0385 *TRAFFIC CONE 400.000 28.000

EACH 22.400 192.64

8.60000 50.400 433.44

630-80380  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0395 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000

F A 9,603.240 9,603.24

1.00000 9,603.240 9,603.24

700-70012  
 

0400 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0405 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0410 F/A ROADWAY SMOOTHNESS 10,000.000 0.000

F A 5,893.560 5,893.56

1.00000 5,893.560 5,893.56

700-70035  
 

0415 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $504,247.32 682,537.22CURRENT AMT 852,066.21 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0420 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

21,950.15000 1.000 21,950.15

620-00001  
 

0425 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,114.00000 1.000 8,114.00

620-00011  
 

0430 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

429.05000 1.000 429.05

620-00020  
 

CAT 0400 $0.00 30,493.20CURRENT AMT 30,493.20 $$

PROJECT TOTAL 504,247.32 $ 713,030.42CURRENT AMT 882,559.41 $$


